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o Supported SC CDR
– Reviewed LSI charts with KSC reps

o SC Questionnaire/IRD nearing completion
– KSC ideally wants draft as early as ATP - 6 months

– Final required at ATP - 12 weeks for presentation to ELV Engineering Review
Board (ERB)

o Working with KSC to schedule MIWG/meeting with Boeing
o Preliminary list of MIWG topics for discussion

– Review of draft Questionnaire/IRD

– Feedback on electrical umbilical interface

– Separation tip-off rate assessment

– Assessment of location/design of SC umbilical interface

– Assessment of location/design of separation switch interface

– Fairing clearance analysis based on questionnaire and CLA results

Accomplishments/Status
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o KSC advanced work beyond CLA likely to require additional funding
o Missile System Prelaunch Safety Package (MSPSP) in project review

Accomplishments/Status
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o No major issues at this time

Issues/Problems
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o Next CLA cycle
– KSC/Boeing ready to perform 2nd CLA when model is available

– June 21 is current date for model delivery to KSC

– Model to be provided to Boeing after one week KSC review

– Requested KSC to provide an estimated completion date for
preliminary electronic results

o Working off MIWG/GOWG action items

o MESSENGER scheduled on next Delta II heavy launch on July
30

Upcoming Events


